
HPNS BCT Meeting Minutes 1 KCH-2622-0056-0021 

May 29, 2013 

HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

May 29, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on May 29, 2013 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy (Navy), the United States 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), its consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. These minutes describe the key points, decisions, 
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. Action items from the meeting are included 
as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Mr. Forman indicated that all of the April action items have been completed except for the 
following.  The talking or discussion points concerning site remedies and durable covers are still 
under development. Additionally, an ongoing item is for the Navy to identify changes made to 
the Parcel D-1 Phase II Draft Execution Plan in the cover letter that will be provided along with 
the revised plan.  

2.0 Radiological Program Update (Chris Yantos, Navy) 

Parcel C Phase II Storm Drain and Sewer Removals and Ship Berth Surveys 

 Phase II has removed approximately 10,000 linear feet of lines and 21,000 cubic yards of 
soil. 

 The Navy is continuing to scan the surface of Berths 3, 4, and 5. Berths 1 and 2 concrete 
is still being scanned. Activities being performed at Buildings 211 and 253 include 
mobilization, trash removal, and mapping of ventilation and drain lines. The Navy 
completed the asbestos abatement plan. 

Remaining Parcel C and E Building/Sites Status 

 At Parcel C, the Navy is drafting the internal draft Final Status Survey (FSS). 

 At Parcel E, the Navy is drafting the internal draft FSS for former Building Site 517 and 
500 Series Area. The Navy is awaiting definitive data for the former Shacks 79/80 Area 
and former Building 707 Triangle Area.  
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Parcel D-1, Phase I Report 

 The final South Pier FSS and draft Gun Mole Pier FSS will be submitted in June 2013. 

 The Phase I radiological Remedial Action Completion Report (RACR) and Phase II 
Execution Plan are under development and will be submitted in June 2013.  

Parcel F 

 The Phase 2a Radiological Data Gaps report was finalized in April 2013. The Phase 2b 
report will be submitted for Navy internal review on May 29, 2013. 

3.0 Parcel B Remedial Action Update (Melanie Kito, Navy) 

 The Navy has finished installation of the 2-foot soil cover, installation of erosion fabric 
on the slopes, hydroseeding and hydro-mulching, and installation of the irrigation system.  

 The grading for the asphalt cover has started and the Navy is currently relocating soil, 
sediment, and debris piles to an area outside Parcel B. Survey control points were 
established and GPS-guided motorized graders are being used.  

 The Navy conducted a triad meeting to establish the methodology for the soil-vapor 
extraction (SVE) system operation and monitoring.  The Navy received concurrence from 
the BCT on the proposed approach. The Navy has completed the SVE system 
commissioning and the BCT will receive the system operations plan within two weeks 
for review.  

 The cover installation will be finished in September along with site cleanup and the final 
survey. The schedule for the construction of the revetment wall at the Combined Site is to 
be determined.  

4.0 Parcel G Remedial Action Update (Lora Battaglia, Navy) 

 The Navy is completing the asphalt paving, drainage improvements, building slab 
repairs; raising the monitoring wells to ground surface; and preparing the remedial action 
closure report. The construction work is expected to be completed in June 2013 and a 
draft Remedial Action Closure Report will be submitted in August 2013.  

5.0 Parcel C Remedial Action Update (Lora Battaglia, Navy) 

RU-C2 Update 

 Decommissioned six temporary wells, installed 16 monitoring wells at Building 251 and 
10 monitoring wells at Building 258, installed five soil vapor probes and six SVE wells at 
Building 251, and developed the newly installed wells in May 2013.  

 The Navy completed sampling at Buildings 251 and 258, installed injection wells and 
injected substrate at Building 258, and began installation of injection wells at Building 
251. Injection of substrate at Building 251 will begin in June 2013.  

 At Building 258, 214 gallons of 10% lactate solution was injected at each location. The 
wells were installed at 20 to 25 feet below ground surface.  
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 Bio-augmentation injections will begin in June with post-injection groundwater sampling 
to follow in July 2013.  

RU-C1, 4, 5 Update 

 The Final Technical Memorandum will be issued in June along with the Final Work Plan. 
Mobilization for field work will begin shortly after submittal of the two documents. 
Based on radiological completion, excavations will begin in RU-C5 followed by RU-C4 
and RU-C1.  

 Proposed remediation at RU-C1, RU-C4, and RU-C5 will include decommissioning wells 
in excavation areas, installation of remediation monitoring wells, cleaning and capping of 
underground solvent pipes in Building 253 and 281, excavation of soil, and reinstallation 
of displaced monitoring wells, followed by installation of SVE wells, sampling of 
monitoring wells, and finally injection of substrate.  

Soil Excavation Technical Memorandum 

 The Technical Memorandum will use a tiered approach: 

- Tier 1 locations: excavation areas where soil concentrations are greater than 10 times 
the remedial goals as established in the Record of Decision (ROD) 

- Tier 2 locations: excavation areas where soil concentrations are greater than 5 times 
the remedial goals as established in the ROD 

- Tier 3 locations: excavation areas where soil concentrations are greater than the 
residential remedial goals  

 Tier action levels applied to metals and polychlorinated biphenyls (PCBs) only. 

Screening-Level Human Health Risk Assessment 

 The Navy presented a table showing the excavation areas and the estimated residual 
cancer risk and noncancer hazard index when the tiered approach was applied. The 
USEPA noted that excavation 24-3 is outside the cancer risk range. Ms. Battaglia noted 
that this will be explained in the text of the Technical Memorandum.  

The BCT members requested additional information regarding the risk associated with the 
excavations and hoped that the Technical Memorandum would provide answers to their 
concerns.  

Explanation of Significant Difference (ESD)  

 The ESD will present the new tiered approach, the reduction in volume of excavation 
material, and the reduction in costs associated with the decrease in excavation areas and 
volume.  
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Durable Covers 

 Durable covers on Parcel C will include new asphalt, asphalt repair, and soil cover. The 
durable covers will be put in place because metal concentrations in soil exceed remedial 
goals.  

6.0 Parcel E Installation Restoration (IR) Site 03 Pilot Study Update (Danielle 
Janda, Navy) 

Based on comments received from the BCT, the following changes have been made to the pilot 
study Work Plan: 

 The TarGOST survey was removed. 

 The primary technology performance metrics for in-situ thermal remediation (ISTR) were 
revised and are now focused on soil concentrations and mobile non-aqueous phase liquid 
(NAPL) rather than NAPL transmissivity.  

 A more comprehensive groundwater level study will be conducted by the Navy with 
continuous measurements taken rather than synoptic measurements.  

In response to DTSC’s comment on the document, the Navy will make the editorial change to 
define synoptic within the context of the document. The Navy will review the BCT follow-up 
comment and issue the final Work Plan in June 2013. The Navy will prepare written responses to 
BCT comments and will schedule a call if necessary.  

7.0 Draft Five-Year Review (Melanie Kito, Navy) 

This is the third Five-Year Review report done on HPNS; the first review was triggered by the 
ROD on Parcel B. The previous Five-Year Reviews only focused on Parcel B.  

 Overview and process 

- Required because selected remedies will not reduce contaminant concentrations 
allowing unlimited and unrestricted use on the parcels 

- Focuses on parcels where remedial actions are complete or in progress – Parcels B, C, 
D-1, G, UC-1 and UC-2.  

 Key documents reviewed include RODs, remedial designs, and RACRs. Data reviewed 
include trends for chemical concentrations in groundwater.  

 The process includes a site inspection, interviews with stakeholders, and formulation of 
protectiveness statements for each parcel.  

 The Five-Year Review must answer the following questions. 

- Is the remedy functioning as intended by the ROD? Yes, for Parcels B, D-1, G, UC-1 
and UC-2.  
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- Are exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid? – Yes.  

- Has any other information come to light that could call into question the 
protectiveness of the remedy? – No.  

 Issues 

- Concentrations of mercury in groundwater in two wells at Parcel B remain above the 
trigger levels even after removal and stabilization of mercury in soil and the bedrock 
area.  

 Recommendations and Follow-Up Action 

- Continue to monitor wells IR26MW49A and IR26MW51A for mercury.  

- Monitoring the two Parcel B wells for mercury since samples collected in March 
2013 indicates large reductions from August 2012 values.  

 Protectiveness Statement 

- The remedy is protective of human health and the environment – Parcel B (IR-07/18) 

- The remedy is expected to be protective of human health and the environment upon 
completion. In the interim, remedial activities completed to date have adequately 
addressed all exposure pathways that could result in unacceptable risks in these areas 
– Parcels B (remainder), D-1, G, UC-1 and UC-2. 

The final report is scheduled to be submitted on October 29, 2013.  

8.0 Transfer Schedule Update (Melanie Kito, Navy) 

The changes on the transfer schedule update are for the Parcel C Remedial Action Work Plan for 
RU-C1, RU-C4, and RU-C5 because of the technical memorandum and ESD. In Parcel D-1, the 
radiological RACR is delayed due to fieldwork. The completion dates for the draft and final 
RODs for Parcels E and UC-3 have changed because of the extension request on the Proposed 
Plan. The non-radiological remedial design in Parcel E-2 is delayed because of fieldwork delays 
and incorporation of the USEPA’s methane sampling and fieldwork. Also, the non-radiological 
RACR for Parcel G is delayed because of the BCT review time and the fieldwork delays due to 
weather.  

The Navy will submit a formal extension request for these changes to the BCT.  

Mr. Forman asked if the responsiveness summary compiled during the Parcel E and UC-2 
Proposed Plan comment period needs to appear in full in each Parcel E and UC-3 ROD since 
now they are separate documents and before they were combined under one Proposed Plan. The 
USEPA would like a note added to the UC-3 ROD that documents that the entire responsiveness 
summary can be found in the Parcel E ROD.  
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9.0 Community Involvement Update (Keith Forman, Navy) 

Matt Robinson has left the HPNS team and will no longer be the Community Involvement 
Manager. The Navy is discussing the path forward internally and with USEPA.  

 The Quarterly Progress Update and Parcels UC-1 and UC-2 remedial action factsheets 
were distributed to the HPNS email list in May 2013.  

 The Community Involvement Plan Update is currently under Navy review. 

 The Navy will have an information booth during the June 2013Sunday Streets at the 
Bayview Opera House. The Navy will distribute information and obtain signups for the 
mailing list and bus tour.  

 The next community meeting will be June 26, 2013 at the Bayview Opera House.  

10.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on June 27, 2013 at the CH2M HILL offices in Oakland, 
California. Action items are summarized below and included as Attachment C. 

 The Navy will forward the email concerning the air filters used inside Buildings 211 and 
253 to the other BCT members.  

 The Navy will revise the free-release graph used in the BCT radiological program update 
presentation and email it to the BCT members.  
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: CH2M HILL’s Office 

  155 Grand Avenue, Suite 800 

Oakland, CA 

Date/Time: May 29, 2013/10:00 p.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil  

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X 

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil  

 Danielle Janda 619-532-0796 danielle.janda@navy.mil X 

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil  

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov  

 Yvonne Fong 415-947-4117 fong.yvonne@epa.gov X 

     

DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
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Organization Name Phone Number E-Mail Address Present 

CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 

 Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 

 Larry Morgan    

 Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov  

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org  

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com   

 Dorinda Shipman 415-955-5262 dshipman@langan.com X 

 Christopher Glenn 510-974-7074 cglenn@langan.com  

 Christina Simmons  csimmons@langan.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com  

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov  X 

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@tetratech.com  

 Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

 Shanti Montgomery 415-216-2772 shanti.montgomery@tetratech.com   
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CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey 619-694-5523 dgilkey@kleinfelder.com X 

 Scott Wolfskill 858-320-2235 swolfskill@kleinfelder.com X 

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com  

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com X 

 Ken Leonard 925-946-3263 kleonard@itsi.com  

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com  

 John Baur 925-946-3212 jbaur@itsi.com  

 Ed Palser 505-400-4076 epalser@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce   X 
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AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

     

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com  

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

Arcadis Scott Morris 619-291-7800 
x21 

scott.morris@arcadis-us.com  

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

CKY, Inc. Howard Wittenberg  howard@ckyinc.com X 

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 

Board City of SF 

Documents Historically Reviewed  

1 E Final, Final Status Survey Results, 
Former Building 510/510A Site 

1/31/13 3/4/13      

2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13  3/27/13 3/25/13 3/27/13 3/26/13 

3 D-1 Draft Final Status Survey Report for 
South Pier Area 

2/7/13 3/6/13   3/6/13   

4 E/UC-3 Proposed Plan to Public and BCT 2/12/13 4/1/13      

5 E-2 Draft Work Plan, Landfill Gas Survey At 
Parcel E-2 

2/21/13 3/25/13  3/25/13 &
5/1/13 

3/25/13 4/4/13 5/3/13 
No 

comment 

6 UC-1,2 Final Remedial Action Completion 
Report 

2/27/13 n/a      

7 E Final Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 

3/6/13 n/a      

8 E Final Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 

3/7/13 n/a      

9 B Final Petroleum Quarterly Monitoring 
Report (3Q 2012) 

3/7/13 n/a      

10 UC-1,2 RTCs on Draft Remedial Action 
Completion Report 

3/8/13 n/a      

11 B, D-1, G 
and UC-2 

Final Soil Vapor Investigation Tech 
Memo 

3/8/13 n/a      

12 E Final Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 

3/13/13 n/a      



HPNS BCT Meeting Minutes B-2 KCH-2622-0056-0021 

May 29, 2013 

ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 

Board City of SF 

13 E Final Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 

3/14/13 n/a      

14 C Final Remedial Action Work Plan RU-
C2 

3/14/13 n/a      

15 C Draft Remedial Action Work Plan for 
RU-C1, RU-C4, RU-C5, and Building 
241 Area 

11/16/12 3/29/13  3/29/13 3/29/13 4/2/13 3/29/13 

Document Review Period Recently Completed 

1 E Draft NAPL Treatment Pilot Study Work 
Plan, IR03 

3/15/13 4/16/13    4/22/13 4/15/13 

2 B Final FOST for IR 7/18 3/19/13 n/a      

3 D-1 Final, Final Status Survey Report, 
Building 383 Area 

3/20/13 4/20/13      

4 E Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

3/21/13 n/a      

5 E Final GWTS Report Addendum 3/21/13 n/a      

6 D-1 Final, Final Status Survey Report, 
Former Building 313, 313A, and 322 
Sites 

3/21/13 4/22/13      

7 E Final, Final Status Survey Results, 
Former Building 507 Site 

3/26/13 4/26/13      

8 B, D-1, 
and G 

Post Construction Summary Report, 
Petroleum Hydrocarbon Corrective 
Action 

3/26/13 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 

Board City of SF 

9 E Final, Final Status Survey Results, 
Former Building 508 Site 

3/27/13 4/29/13      

10 E Final, Final Status Survey Results, 
Former Building 520 Site 

4/2/13 5/2/13      

11 E Draft Final Status Survey Results, 
Former Building 503 Site 

4/9/13 5/10/13      

12 F Final Technical Memorandum for RAD 
Data Gap Investigation Phase 2a 

4/15/13 n/a      

13 UC-1,2 Final O&M Plan 4/24/13 n/a      

14 E-2 Landfill Gas Monitoring Report for 
January-March 2013 

4/26/13 n/a      

15 Basewide Semiannual Groundwater Monitoring 
Report (July-December 2012) 

4/30/13 n/a      

Documents Currently Under Review 

1 E Final, Final Status Survey Results, 
Former Building 506 Site 

4/30/13 5/30/13      

2 UC-1, 2 Revised Draft Finding of Suitability to 
Transfer 

5/6/13 6/4/13      

3 Basewide Draft Third Five Year Review of RAs 5/14/13 6/28/13      

4 E-2 Final RACR for PCB TCRA - Phase 2 5/13/13 n/a      

5 E Draft Final IR 03 NAPL Pilot Study Work 
Plan (redline) 

5/20/13    5/21/13   
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 

Board City of SF 

Documents For Upcoming Review (next 3 months) 

1 E Final Work Plan for Pot Hole 
Characterization 

5/31/13 n/a Date Tentative     

2 E Final Soil Characterization Tech Memo 6/3/13 n/a Date Tentative     

3 E-2 Draft Remedial Design 6/10/13 45 days from
submittal date 

Date Tentative     

4 E Draft ROD 6/12/13 45 days from
submittal date 

Date Tentative     

5 UC-3 Draft ROD 6/12/13 45 days from
submittal date 

Date Tentative     

6 E Final IR 03 NAPL Pilot Study Work Plan 6/14/13 n/a Date Tentative     

7 C Final Remedial Action Work Plan for 
RU-C1, RU-C4, RU-C5, and Building 
241 Area 

6/20/13 n/a Date Tentative     

8 All Basewide Stormwater Annual Report 
(2012-2013) 

6/26/13 n/a Date Tentative     

9 F Draft Radiological Data Gap 
Investigation Tech Memo #2b 

6/26/13 30 days from
submittal date 

Date Tentative     

10 D-1 Draft RAD RACR- North 7/12/13 30 days from
submittal date 

Date Tentative     

11 E-2 Quarterly Landfill Gas Monitoring 
Report, Second Quarter 2013 

7/29/13 n/a Date Tentative     

12 All Draft Final Third Five Year Review of 
Remedial Actions 

8/2/13 30 days from
submittal date 

Date Tentative     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 29, 2013 

Item Parcel Document Name 
Submittal

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 

Board City of SF 

13 F Final RAD Data Gap Investigation - 
Tech Memo #2b 

8/23/13 30 days from
submittal date 

Date Tentative     

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS Final Status Survey  

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will forward the email 
concerning the air filters used 
inside Buildings 253 and 211 to 
the other BCT members.  

Navy – Chris Yantos   Pending 

2  The Navy will revise the free-
release graph used in the BCT 
RAD presentation and email to 
the BCT members.  

Navy – Chris Yantos   Pending 

Ongoing Action Items  

1 The changes to the Parcel D-1, 
Phase II Draft Execution Plan 
are relatively minor and will be 
identified in the Navy’s cover 
letter so that the agencies know 
not to review the entire 
document again.  

Navy – Chris Yantos   In progress.  

2  The Navy will send an email to 
the regulators with some 
additional groundwater trend 
data for Parcel E.  

Navy – Hamide 
Kayaci 

  Navy is waiting on 
groundwater data which is 
expected at end of June.   

3 The Navy will send the 
regulators talking or discussion 
points concerning the purpose of 
the soil remedy and durable 
covers.  

Navy   In progress 

 


